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This Week

3. Finish MPC-ex No

4. Survey North Beam Pipe

5. Remove North Scaffold

6. Move CM North




Next Week

3. Re-erect Sou

4. Install MPC-Ex “sled”




June 19t
JUNE 22NP
June 23
June 25-30
June 24 - 29
July 1

July 2 - July 6
July 6 -7
July 6 -10
July 9t

July 10t

July 13 -16
July 14 - 21
July 17 - Aug 7

2015 SHUTDOWN SHEDULE

End of Run Party

END OF RUN
Roll out Shield Wall

Remove Shield Wali

Pixel Testing on VTX (Chuck, Eric)

Remove Collars, Move South Magnet south
Disconnect & roll out East Carriage

Setup up IR for shut down work

De-Cable & remove East VTX/FVTX, move to 510
Erect Scaffold between south and central magnets
Set up MPC-ex “sled”

Remove MPC-ex south, MPC South Crystals
De-Cable & remove West VTX/FVTX, move to 510
Repairs and upgrades to MPC-ex and MPC south in 510

July 17 — Sept 21 Repairs to East VTX/FVTX in 510
July 17 - Oct 19 Repairs to VTX/FVTX West in 510

July 29

July 31

Aug 2

AU 114 = 2
Aug 10-21

Aug. 24 - 25

Deliver and set up “Dance Floor” for Summer Sunday
Start to fold down East Carriage wings
SUMMER SUNDAY @ PHENIX
DIC [East amal West IRepars
Replace & Troubleshoot MPC and MPC-ex South
MuTr South Sta. 1 Repairs



2015 SHUTDOWN SCHEDULE (cont.)

Aug 24 - 26
Aug 27t

Aug 28th

Aug. 28 — Sept. 4
Aug 31 — Sept 2
Sept3-24
Sept 22 -25
Sept 24 —-Oct 8
Oct 16 — 22

Oct 28

Oct 29

Oct 30
Nov2-4

Nov 2

Remove South scaffold and move CM south
Erect Scaffold between CM and North magnet
Install MPC-ex “sled” in north

MuTr North Sta. 1 Repairs

Remove MPC-ex North & MPC North crystals
Repairs to MPC-ex & MPC North in 510
Re-install and re-cable VTX/FVTX West
Replace & Troubleshoot MPC North

Replace MPC-ex North and troubleshoot
Survey North Beam Pipe

Remove North Scaffold and move CM North
DC West Electronics Repairs
Re-Install and re-cable VTX/FVTX West

Erect South Scaffold

R up MPC-Ex South “sled”

Re-install VTV/FVTX East
Survey VTX/FVTX East
Prep IR for Run 16




2015 SHUTDOWN SCHEDULE (cont.




Injuries Per Week
As of 10/23/2015

I Arst Ald M Recordable W DART

FY16 YTD: DART —1, TRC — 1, First Aid - 3
FY15: DART — 14, TRC — 24, First Aid — 51 FY16 Injury Listing:
Fria: DART — 18, TRC - 34, First Aid — 37 https.//shsd.bnl.gov/occinj/BNLInjuries.aspx

10/21/15 Info Only An employee was injured in 2 motor vehicle accident while driving to work from 2 field office. This is not
reportable.

Recent Events

10/20/15 Non- Fire Rescue responded to Building 490 after an incremental heater unit was turned on and the fan motor
Reportable  seized, which consequently produced a small amount of smoke. Fire Rescue confirmed that a fire did not
exist. The unit was tagged out of service. There were no injuries. (Event Link)




From Gail Mattson, ALD for ES&H

Postings and signs are a key aspect of communicating important information to personnel.
They provide essential information concerning hazards, work control measures, and
resources such as PPE to ensure the safe conduct of work. Postings and signs should never
be blocked or covered, because of the potential for undesirable safety, health, and/or
regulatory compliance consequences. A recent incident illustrates this point.

In September, a job was conducted to paint the exterior of a building with spray-on primer.
After completion of the first phase of the project, a Radiological Control Technician noticed
the building’s exterior radiological postings were covered to protect them from over-spray,
making them unreadable.

Covering the signs during the spray painting was an appropriate action, however a
contingency plan to address the unreadable signs was not determined and implemented
because there was no prompt in worker planned work processes to do so. As a result,
Radiological Control Division support personnel were not aware of this job. Therefore
opportunities were missed to question the consequences of covering the radiological
postings.

Fully legible signs/postings are critical to communicate work related information. Even
when we follow the work planning steps, it is important to step back and look at the larger
picture. A questioning attitude is essential for identifying changing conditions that can
impact how work is conducted. -Gail



WHERE TO FIND
PHENIX ENGINEERING INFO
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